WWTLU Project Payments

As of February 11, 2014 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
Criginal Change Orders Current Paid To Date | Payment Request Total
SRF PRO.JECTS:
_
1. Western Interceptor - Division |, II, lll,IV,V
Engineer 2001 estimate $12.5 M
Design: Division LI, lil (Greeley & Hansen) b 830,038.00 | $ 8900000 $ 919,038.00}%  898,111.00 $ 898,111.00 97.72%
Design: Division IV,V (Greeley & Hansen) $ 206,000.00 | $  21,300.00 | $ 227,300.00 | $  184,723.00 $ 184,723.00 81.27%
Const. Engineering: Division |, I, Il & IV {Greeley & Hansen) $ 447,000.00 | $ 466,600.00 {$ 913,600.00 | %  796,982.00 $ 796,982.00 87.24%
Construction: Division | {Atlas Excavating Inc) $ 262200000 % (1003059 % 2611969413 2,611,970.00 $  2,611,970.00 100.00%
Construction; on {i {Atlas Excavating Inc) $ 3846947.00 % (108,921.85) $ 3,738,025.15 | $ 3,738,025.00 $ 3,738,025.00 100.00%
Construction: Division Ill {Atlas Excavating In¢.) $ 194858500 |$ (35878.15) § 1,912,706.85 | % 1,912,707.00 $ 1,912707.00 100.00%
Gambs, Mucker & Bauman $ 10,417.00 $ 10,417.00 { § 10,417.00 $ 10,417.00
Umbaugh $ 10,000.00 3 10,000.00 | $ 10,000.00 $ 10,000.00
ice Miller $ 16,254.00 3 16,254.00 | $ 16,254.00 $ 16,254.00
SRF Loan Program $ 1,000.00 $ 1,000.00 | $ 1,000.00 $ 1,000.00
Bingham McHale LLP $ 1,800.00 $ 1,800.00 | $ 1,800.00 $ 1,800.00
Ball State University $ 709.00 $ 709.00 | $ 709.00 $ 709.00
City of West Lafayette (Div IV Constr INDOT reimbursement) $ 2,197,302.00 $  2,197,302.00 83.17%
2004 SRF LOAN $ 12,380,000.00 [ § 12,380,000.00 | $ - $ 12,380,000.00 100.00%
Gary Brown $ 175.75 $ 17575 | § 175.75 % 175.75 100.00%
James Erwin $ 1,204.50 $ 1,20450( § 1,204.50 $ 1,204.50 100.00%
Butler,Fairman & Seufert $ 525.00 $ 525.00 | $ 525.00 $ 525.00 100.00%
Greeley & Hangen (cont. of Div IV &V Engineering) $ 193,462.09 % 193,462.09
Const. Engineering: Add'l Div IV & Div V {Greeley & Hansen) $ 233,100.00 $ 23310000 |% 216,918.10 $ 216,218.10 93.06%
Construction: Divigion IV (INDOT) $ 2,559,843.94 | 8211455 |§ 264195849 |% 2,550,843.94 $ 2,559,843.94 96.89%
Construction: Divigion V (Atlas Excavating inc.) $ 2,027600.00!% 151,74100 |8 2,179341.00i % 2,007,145.95 $ 2,007,145.95 92.10%
IMPROVEMENT FUND $ 497927533 | $ - $ 4,979,275.33
TOTALS $ 14,763,199.19 | $§ 655,924.96 | § 15,419,12415 | $ 15,161,973.33 | § - $ 15161,973.33
o_mﬁ West Eaﬁﬁ (Reimbursements-Greeley Krohn) § 7 422,158.00 $ 42215800
Bingham Greenebaum Doli $ 37,364.00 $ 37,364.00
O.W. Krohn & Associates 3 9,079.00 ) 9,079.00
Brown Equipment Co. $ 15500000 % - $ 155,000.00
Jack Doheny Supplies $  338,859.00 $ 338,859.00
Design: (Greeley & Hansen) 3 344,300.00 mm; 300. oo 5 5
j rgineerings(Greeley s Har : I[26008 30001 s w : - J
Oo:m#EQ_o: (RL Turner Corp) $ 2,793,000.00 $  1,314,901.00 47 omﬂx,
Construction Retainage: (Stock Yards Bank & Trust) 146,101.00 | § - $ 146,101.00
2012 SRF LOAN $ 4,200,000.00 |$ 2,889,563.00 | $ 24,756.00 | §  2,914,319.00 69.39%
Design: (Greeley & Hansen) $ 344,300.00 | $ 1700000 |$ 361,300.00[% 40269943 5 402,699.43 111.46%
IMPROVEMENT FUND $ 344,300.00 | $ 17,000.00 | $ 361,300.00 | $ 402,699.43 | $ - $ 402,699.43 | reimb to City by SFR

2/1472014
FAEXCELWWTUWKATHY WWTU EXCELWWWTU Project Pymt Lists\WWTU Project Pymts Listing, 2014.xls




WWTU Project Payments

As of February 11, 2014 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
Qriginal Change Orders Current Paid To Date | Payment Request Total
CAPITAL IMPROVEMENT PLAN PROJECTS:
14,200.00 | $ 14,200.00 14,200.00 100.00%
IMPROVEMENT FUND $ 70,400.00 | $ - $ 70,400.00 | $ 55,960.00 7,996.68 | § 63,956.68
4. Plant Capacity Improvements-Aeration Tank Addition ]
Design Engineering: (Wessler Engineering) $ 135,000.00 $ 135,000.00|%  135,000.00 % 135,000.00 100.00%
Bid Phase: (Wessler Engineering) $ 15,000.00 $ 15,000.00 | $ 15,000.00 $ 15,000.00 100.00%
Additional Engineering Services: (Wessler Engineering) $ 53,000.00 $ 53,000.00 | $ 27,127.37 - $ 27,127.37 51.18%
Construction Engineering: (Wessler Engineering) $ 183,000.00 $ 18300000 |% 210,322.93 - $ 210,322.93 114.93%
Construction: (Thieneman Construction) $ 1,257,00000 | % 1,453.58 | $ 1,25845358 % 1,195201.88 $ 1,195201.88 94.97%
IMPROVEMENT FUND $ 1,643,000.00 $ 1,644,453.58 | § 1,582,652.18 - $ 1,582,652.18
5. Village Area Sanitary Sewer Master plan
Phase I: Maps (Tbird Design Services Corp.) $ 15,000.00 $ 15,000.00 | $ 15,000.00 $ 15,000.00 100.00%
Phase lI: Preliminary & Final Master Plan (Tbird Design Svcs) 3 20,000.00 $ 20,000.00 | & 4,542.50 $ 4,542.50 22.71%
IMPROVEMENT FUND $ 35,000.00 $ 35,000.00 | 19,542.50 | § - $ 19,542.50 55.84%
6. CS0O Long-term Control Plan
Engineering Services: (Wessler) $ 175,000.00 $ 17500000]|%  153,370.19 $ 153,370.19 87.64%
IMPROVEMENT FUND $ 175,000.00 | $ - $ 175,000.00 | 153,37019 ;| § - % 153,370.19
7. KCB Water Quality Improvements
Construction: (Atlas Excavating) $ 231,48750 | % (5,454.00)] § 226,033.50| % 226,033.50 $ 226,033.50 100.00%
Landscaping: {(Roudebush Grading) $ 49,167.25 $ 4916725 | § 41,100.53 $ 41,100.53 83.59%
Landscaping: (GardenArt) $ 52,384.00 | $ 573.00| % 52,957.00 | 52,957.00 | $ - $ 52,957.00 100.00%
IMPROVEMENT FUND $ 333,038.75 | $ (4,881.00)| $ 328,157,751 § 320,091.03 | $ - $ 320,091.03
8. Digester Alternative Feedstocks
Professional Services: (Kennedy, Jenks Consulting) $ 24,600.00 $ 24,600.00 | $ 10,453.22 | $ - $ 10,453.22 42.49%
IMPROVEMENT FUND $ 24,600.00 | $ - $ 24,600.00 1 § 10,453.22 | § - $ 10,453.22
9. Cumberland Ave Sanitary Sewer Extension
Design Study: (Greeley & Hansen) 3 25,000.00 $ 25,000.00 | § 24,035.65 $ 24,035.65 96.14%
Preliminary Engineering: (Greeley & Hansen) $ 187,500.00 | $ 3966500{% 227,165.00|% 21472350 | & - $ 214,723.50 94.52%
Construction: (DJ McQuestion & Sons) $ 34,110.00 $ 3411000 | % 3161000 | $ - $ 31,610.00 92.67%
IMPROVEMENT FUND $ 246,610.00 | $ 3966500 | $ 286,275.00 { $ 270,369.15 | § - $ 270,369.15
10. Cumberland Ave Reconstruction, Phase 2
Construction: {Rieth-Riley) $ 62362047 |$ 10906314 ($ 732,683.61|$% 579479.31 $ 579,479.31 79.09%
IMPROVEMENT FUND $ 623,620.47 | $ 109,063.14 | $ 732,683.61 | % 579,479.31 | $ - $ 579,479.31
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WWTU Project Payments

B

As of February 11, 2014 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
Originat Change Orders Paid To Date | Payment Request
CAPITAL IMPROVEMENT PLAN PROJECTS:
_
11. Co-Generation Facilities Expansion - Mircroturbines
Study Phase: (Wessler Engineering) 9,800.00 $ 7,840.00 80.00%
IMPROVEMENT FUND 9,800.00 | $ $ 7,840.00 | $ -
12. Northwestern Corridor, Phase 1
Construction: (Milestone Contractors}) $ 186,724.60 | § $ 16224760 86.89%
IMPROVEMENT FUND $ 186,724.60 | $ $ 162,247.60 | $ -
13. Northwestern Corridor, Phase 2
Construction: (Milestone Contractors) $ 331,70840 | $ $ 387,29438 | % - 92.68%
IMPROVEMENT FUND $ 331,708.40 | $ $ 387,29438. % -
14. Yeager Rd Reconstruction, Phase 2
Construction: {Rieth-Riley) $ 253677.10 | % $ 290,952.89 % - 95.60%
$ 253,677.10 | § $ 29095239 | §

£of

2
bt

i

b

IMPROVEMENT FUND

177,500.00

$  107,172.82

$ 25,070.47
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